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VCSummerOCCMailbox@Westinghouse.corn
Rod Cava lieri (Cell): 724-272-9464
Curtis Frisbee 803-528-7271

kC. Summer 2 8
Plan of the Day

Auf,tIst 09 2016

~ila

3 Call-In Number: 800-210-5706
Participant Code: 9325749 ~
OCC Duty Cell ¹ (803) 528-7271
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Operations Control Center
Ext. 803-575-3000

CONFIDENTIAL

ONE TEAM

a
EVERY DAY MATTERS

Construction CAP
Hotline 3700 ( VCR
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~Dail A anda

1. Safety/Nuclear Safety

2. Performance Improvement

3. Site Top Priorities

4. Tracking Milestones

5. OCC Meetings for the Week

6. Construction Work for the Week

7. Subcontracts

8. Emergent Issues/Action Items

9. Procurement

10. Quality

11. Licensing

12. Day of the Week

13. Round the Table

Da of the Week A enda

Monday

Tuesday

~ Engineering Metrics (WEC)

Wednesday

~ Work Package Closure

~ Work Package Preparation

~ Construction Planning

T+1
~ Engineering Metrics (WECTEC)

Thursday

Friday

~ Weekend Work/Duty Roster

CONFIDENTIAL
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Nuclear Safety Culture Advocate

AIiGUST O'KEK EADING 08/07/2016
First Aid: 10
Medical Treatment Injury (MTI) Recordable: 0
Lost Tinte Injury (LTI) Recordable: 0
Restricted Work Duty Injuty (RWDI) Recordable: 1

SAFETY PERFORMANCE 8 08 2016

Sft
Property Dan&age: 2

Motor Vehicle Accidents: 0
Fire: 0
Near Miss: 13; HIPO: 0

First Aid: 0

Medical Treatment Injury (MTI) Recordable: 0

Lost Time Injury (LTI) Recordable: 0
Restricted Work Duty Injury (RWDI) Recordable: 0

Environmental: 0

Property Damage: 0

Motor Vehicle Accidents: 0
Fire: 0
Near Miss: 0 HIPO:0

CONFIDENTIAL
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Meetin Protoco

Meeting Protocol

Be on Time

Turn Cell Phones To Vibrate Or Off

Be Prepared / Ensure Your Designee Is Prepared

Only One Person Speaks At A Time

We Do Not Resolve Issues At Meeting

Use The Phonetic Alphabet

Use Three Way Communication

Participants, Press * 7 to un-mute the phone

Do not Put Call On Hold

CONFIDENTIAL
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a

Type

I U2 Annex 1.2A, 1.2B, 2.5 Walls

OE/LL/CK Weekly Report

Title Source
Project

Location
VCS

Completion
Date
7/27/2016

15 C Notification for Loss ofAlert and Notification System

Drawing Error Identified During Equipment Clearance Hang

17 Field Best Practice Structural Steal Beam Etchings

18 Field Best Practice Improper Weld Documentation

19 Maintaining the Location of Bought Off Embeds

nit 4 CA20 Lift and Set Readiness Review Actions Items and Checklist

CS U2/U3 IHP Assembly Project Installation Support Shiit Status 7/21/16, 7/25/16-
7/28/16

4 Sanmen Unit I Hot Functional Test Milestone - Executive Status Report

Unit 2 Turbine Elevation 170'emporary Handrail System

ppropriate Pairing of Grounding Lugs in Units 2 & 3

nit 2 Turbine Deck Fixator Epoxy Grout Placement

8 ogtle Turbine Building Sole Plate Rusting

nit 4 Basemat Construction Lessons Learned

10 ogtle CA01 B-Plate Installation Lessons Learned

14 Interim Evaluation of a Deviation Contactor Failure

Project

Project

Project

Project

Project

Project

Project

Project

Project

NRC

INPO

INPO

Project

Project

Project

Vogtle

VCS

VCS

VCS

VCS

VCS

VCS

Vogtle

Vogtle

VCS

VCS

VCS

VCS

VCS

VCS

7/29/2016

7/29/2016

7/29/2016

8/2/2016

8/3/2016

8/5/2016

8/5/2016

8/5/2016

8/5/2016

7/27/2016

7/27/201

8/5/2016

TBD

TBD

TBD

All Lessons Learned listed have been distributed to applicable personnel onsite, and with the Lessons Learned Manager for distribution at Vogtle.

The Lessons Learned Database can be found at htt: nuclearo eratin ex erience t-intra net
Or on our home a e

CONFIDENTIAL
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C rr ct'v Act'r r
VCS Corrective Action Program " Top 10" Oldest Corrective Actions:

CAP ReportH~EZ~K363EGE3~
2015-2776-CA-06

8

2015-2776-CA-10

O
2016-0114-CA-01

El4 2016-0254-CA-07

2016-0349-CA-01

o
2016-0349-CA-05

6

2016-0389-CA-01
7

02016-0518-CA-03

2016-1123-CA-01

I12016-1162-CA-01

Level 28

Level 28

Level 28

Level 3

Level 2A

Level 2A

Level 3

Level 28

Level 28

Level 3

Dennis Kilpatrick
(Charlotte)

Dennis Kilpatrick
(Charlotte)

Ted Schrum

Richard Orr

Richard Fults

Ralph Heath

Mark Pitre

Ralph Heath

Randall Roy

Brian Bogle

Lic & Reg 375
Comp.

7/13/16 12/17/15 =

Lic. & Reg. 375
Comp.

7/14/16 1/21/16

2/15/16

Construction 191 8/4/16 6/1/16

EH&5 188 8/4/16 5/20/16

Human 188
Resources

8/4/16 6/10/16

Field Engineering184 8/4/16 6/3/16

Human 181
Resources
Warehouse Gen. 146
Foreman

8/4/16

8/4/16

5/31/16

5/27/16

Procurement 141 8/9/16 5/6/16

Procurement 204 7/27/16

Previously submitted but
verification was not
approved.

Previously submitted but
verification was not
approved.
Not yet submitted.

Not yet submitted

Previously submitted but
verification was not
approved.
Submitted on 8/8/16 and
verification approved on
8/8/16.
Submitted on 8/8/16.
Needs verification from
Katheryn Schroeder.
Not yet submitted.

Not yet submitted.

Not yet submitted.

CONFIDENTIAL
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SITE TOP PRIORITIES

S't T p
Pr''t'erformance

Values
1. Intensity
2. Tenacity
3. Accountability
4. Follow Through
5. HAVE FUN

Curtis Frisbee has the OCC Watch
for 8/08 — 8/12

Duty Cell ¹ (803) 528-7271

'Prompt communication to the OCC is ~re uired for potential schedule impacts to Top

*Follow the 60 minute rule.

If delays are encountered, the worker will contact their supervision of the issue that is

preventing completion of work. If not resolved within 60 minutes, the worker OR job
supervisor shall call the OCC. When in doubt, Call the OCC EXT: 3000

CONFIDENTIAL
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2 16G

16

U2 - Place Layer 6 & 7 West 87'6 to
96'ctual:

1" Quarter
U2-Place Layer F1- AZ142 to -EL 6 to98-

2- Place Annex Bldg. BASEMAT Area 2

2 Quarter
2-Place Concrete-Install r .3 to -EL 98 to

2 - Place Layer 6A — EL 87'o 98'

rget: 4/20/2016 Actual: 6/23/2016

3 - Place Concrete Floor in Room 12211- EL 82'6" - Area 2

arget: 4/6/2016 Actual: 4/29/2016

3 - P Concrete Floor Room 12203 - EL 82'6" - Area 2

2016

3 — Lift/Set/Align CA05

arget: 4/21/2016 Actual: 5/4/2016

U2- Place Concrete - BASEMAT- Area 1 EL100 [PN 1.1} (1075 cy)
arget: 2/29/2016 Actual: 3/20/2016

— P Concrete n Construction nt - EL 66'6 to 82 6" CA20

U3 - Lift/ Set & Align Sub Assemblies 3 & 4- CA20

Target: 3/13/2016

2 - Fill Course 3 Panels With Concrete

Actual: 3/14/2016

U2 - Lift/ Set/Align CA02

arget: 7/02/2016 Current: 8/4/2016 * Actual: 8/5/2016

U2 — Lift/Set/Align CA03

arget: 6/27/2016 Current: 7/19/2016 + Actual: 7/20/2016

Actual: 4/5/2016

Actual: 4/5/2016

U2 — Fill CA20 Structural Module with Concrete - EL 66'6-128'arget:

3/24/2016

U3 - Layer 2 EL 76 6" - 80'6"

Target,4/3/2016

U2 - Place Concrete — RC-01- Az340.9 to Az 343 - EL 100'-0" to 117'-6"

7/22/2016 Current: 8/06/2016 + Actual:

U2 - Place Concrete - RC-02 - Az 343 to Az 53 - EL 100'-0" to 117'-6"

7/22/2016 Current: 8/06/2016 + Actual:

= Pulled in from Last Week = Pushed Out from last week

U3 - Lift/Set & Align Sub Assemblies 1 & 2 - CA20

Target: 8/2/2016 Current: 8/10/2016 Actual:

CONFIDENTIAL
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2 16G

Actual

3rd 4 rter
U2 — Place Concrete at Wall W10 Annex Bldg CL E Between CL 4.1-9 EL

U2 p

larget: 7/15/2016 Current: 8/03/2016 Actuah
Current: 10/26/2016 Actual:
k.

U2 - Place Concrete - Az 340 to Az 350- EL 117'-4.5n to 133'-9.5n MS-FW
U3- Place E1 & E2 Shield Wall El 87'6" to 96'6"

Target: 7/27/2016 Current: 8/11/2016 ra Actual
Current: 10/07/2016 Actual:

U2 - Place Layer 6 & 7 East - EL 87'6 to96'U3- Install CA22 (Floor Module) Room 12251 EL 82'6"

Target: 8/1/2016 Current: 8/15/2016 + Actual:
+Current: 10/20/2016 Actual:

U3 — All Condensers Set- Complete U2 - Place Concrete for Slab "First Bay" 5110 N EL117- Area 1

Target: 8/17/2016 Current: 9/07/2016 + Actual: Current: 12/13/2016 + Actual:
r g&azrrr,r &'-!t!.-

U2 - Weld Steam Generator Intermediate Lateral Wall Brackets Room S~
y U2 — Place Concrete - Line 11 L to Q- EL 100'o 117'- Area 1

I'arget: 8/18/2016 Current: 9/15/2016 Actual: &
Current: 11/21/2016 Actual:

LI2 — Lift/ Set & Align Reactor Vessel - EL100'3- East Side Backfill Complete to 96'o Support Start of Annex Bldg.''arget:9/2/2016 Current: 9/2/2016 Actual: Current: 12/02/2016 Actual:

U3- Place Layer 3- EL 80'6 to 83'0 p U2 - Set [CV] Ring 2 Including Walkway - EL 155'-0 3/8"
I'arget: 9/14/2016 Current: 10/11/2016 Actual: Current: 11/27/2016~ Actual:

U2 - Fill Course 5 Panels With Concrete U2 — Lift, Set & Align Steam Generator ¹2 in SG Compartment
Target: 10/3/2016 Current: 10/18/2016 Current: 12/3/2016 Actual:

U2- Place Concrete Line 1,7 to 10- EL 100'-Area 2 P U3 - Lift/ Set/ Align CA01~
larget: 10/7/2016 Current: 10/17/2016 + Actual: Current: 12/14/2016 + Actual:

U2- place Concrete in Upper Section of CA01- East Steam Generator" U2- place Concrete - RC-04-Az 53 to Az 119.4- EL 100'-0n to 117'-6
Compartment Walls
larget: 10/31/2016 Current: 10/31/2016 Actual

Current: 9/17/2016 Actual:

= Pulled in from Last Week = Pushed Out from last week

CONFIDENTIAL
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Unit 2 4 3 Trackin Mi estones

Description

U2 & U3 T Milestones
Date (on Var to Last

Week
Areas

1 U2

2 U2

3 U3

4 U3

Areas
5 U2

6 U2

7 U2

8 U3

9 U3

Milestones
10 U2

11 U2

12 U2

13 U2

14 U2

15 U2

16 U2

17 U2

18 U2

19 U2

20 U2

21 U2

22 U2

23 U2

24 U2

25 U2

26 U2

27 U2

28 U2

2016
2CSCT107XX020

2CCSB100XXC02I

3CCAU066XX313

3CCSB090XX801D

2016
2CCSB100XXMSOBF

2CCCT084XX8916
2CMCT100RX130

3CMTBXXXCD8724

3CCCT082XX010

90 Look Ahead
2CCAU074XX411

2CCTB100BL2616

2CCCT084XX036

2CCCT080CV140

2CCAU100XX230396
2CCTB100BL1856
2CCTB100BL1926

2CCAU082XX12357
2CCAU100XX204

2CCAU082XX12370
2CCAU082XX12380

2CCAU082XXSSS

2CCAU082XX814

2CPTB100BL515

2CPTB100HD3591
2CCSB100XXC04F

2CCAU082XX7976

2CCAN100CC340

2CCAU082XX860

CA02 Module IRWST Pressurizer Wall M Module - EL94'lace

Concrete - RC-01 RC-02-Az 343 to Az 53- EL 100u0" to 117u6" - EPAs

MM Set & Sub Assemblies 1 & 2 - CA20 Structural Module On Basemat - EL 66'6
Place Concrete - Shield Wall F1 Floor 7.3 Line to Az 142 — EL 90'6 to 92'6" East Side

Place Concrete - Az 340 to Az 350 - EL 117u4.5" to 133u9.5" MS-FW Panel
Place Concrete Inside Containment - 6 & 7

BLRA Set & Reactor Vessel - EL 100' Tons From Horizontal to Vertical
M All Condensers Set-

Place Concrete Containment-

Place Concrete Floor Slabs - Room 12258 — EL 74'6- Area 3

Concrete for West Wall — EL 100 subArea 1

Place Grout Under RV

Place Concrete in CA05 Access Tun PXS - 8 Walls Structural Module - EL 80'6
Place Concrete Interior Wall at Line 5 I to Shield Wall- EL 98'-Area 4
Place Concrete for — EL100 balance of subArea 11 Cab Frames
Place concrete for — EL100 subArea 1 Mix B2H FWS-MP-03A & 038
Place Concrete Floor - EL 82'6- Room 12275 — Area 6

Place Concrete Wall at Line I to L & Line I 10 to 11-EL 100'-Area 2

Place Concrete Floor - EL 82'6- Room 12273 — Area 6
Place Concrete Floor - EL 82'6- Room 12274- Area 6

Place Concrete - Line J4 1 to CA20- Placement 2 - EL 82'6- Area 6
Place Concrete Floors — EL 82'6" - Room 12262 — Area 5 — CA20
Install WP VS2-WWS-POW-006 and for CH80 Module T2-MBO-X3

Install WP V52-HDS-POW-012 Pi and for CHBO Module T2-M80-X1
Place Concrete - RC-04A - Az 53 to Az 96.9 — EL 100L0" to 117u6" - EPAs

Place Concrete - Concrete Beams - Room 12261- EL 82'6 - Area 5

Place Concrete/FILL - WALLs - Area 3 EL102/106 - [PN 3.1/3.2 Lift ¹2] (W01/19/02/16/27/26/10 &

Place Concrete Stub Wall — EL 82'6" — Room 12262 — Area 5 - CA20

9
9
9
9
9

9
9 6
9
9
9
9 7

9

9/20/2016

11
-1
-4

0

-1
-7

0
1

0

0
0
0
-7

0
0

-22
-5

2

-2

-4

-5

0
0
0

-10
1

-7

0

CONFIDENTIAL
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Unit 2 dk, 3 Tracking Mi estones

Description

Milestones 90 Look Ahead

UZ & U3 T Milestones
Date (on Var to Last

Week

29 U2

30 U2

31 U2

32 U2

33 U2

34 U2

35 U2

36 U2

37 U2

38 U2

39 U2

40 U2

41 U2

42 U2

43 U2

44 U2

45 U2

46 U2

47 U2

48 U2

49 U2

50 U2

Milestones
51 U3

52 U3

53 U3

54 U3

55 U3

56 U3

57 U3

2CCAU082XX358

2CCSB100XXC03F

2CCAU082XX12397
2CCCT084XX092

2CCAU100XX1280

2CCAU082XX1248
2CCAU082XX1235

2CCAU082XX12787
2CCAU082XX130118

2CCAU082XX130175
2CCAU092XX159

2CCAU100XX118

2CCSB131CC014
2CCAU082XX143

2CCAU100XX133

2CCAU092XX165

2CCAU100XX036

2CCAN107CC359
2CCSB100XXCOSF

2CMTB170MT180
2CCAU117XX154

2CCAU082XX352

90 Look Ahead
3CCCWCTAFN290

3CCAU066XX10338

3 CCTB 1008L1042
3CCAU082XX037

3CCSB090XX809E

3CCTB100BL1046
3CCAU082XX406

Place Concrete — South Wall of Rm 12258 — EL 82'6- Area 3

Place Concrete- RC -Az 96 to Az 151- EL 100c0" to 107u2a - Lower PAL

Place Concrete Floor - EL 82'6- Room 12271- Area 5

Place Concrete in Lower Section of CA01- East Steam Generator ¹2
Place Concrete Wall at Line I to J2 — EL 100' Area 5
Place Concrete Wall Line 4 to SW 92'6n to 107'2 - Area 4
Place Concrete Floor - EL 82'6 - Room 12272 - Area 5 & 6
Place Concrete — Line 1 to CA20 - EL 82'6 - Area 6

Place Concrete - Line 1 to CA20- EL 82'6-Area 6

Place Concrete — Lines 1.6 & 1-3 - Interior Wall Room 12271- EL 82'6 — Area 5

Place Concrete Floor for Room 12463 - EL 90'3 — Area 6 — CA20
Place Concrete Line 7 to 10- EL 100'-Area 2

Place Concrete at Shield Panels at Column Line — EL 131'o 139'ourse 05 176
Place Concrete Floor for Room 12261- EL 82'6 - Area 5

Place Concrete Wall at Line J-2 to N- EL 100'-Area 6
Place Concrete Floor for Room 12365 - EL 92'6 — Area 6- CA20
Place Concrete - Line 11 L to - EL 100' Area 1

Walls

I Place Concrete - SLAB/wall - Area 3 EL107 - [PN 3. 1/3.2/3.4 Lift ¹3( (W01/19/02/16/27/26/10 &

Place Concrete - RC-OSA — Az 151 to Az 182 - EL 100c0" to 109u10n - Lower
HP Turbine Lower Casi - Set and Contact Checks

Place Concrete Wall at Line 11 to Shield Wall- EL 117'6-Area 1

Place Concrete - Lines 4.1 & 1-4 - Walls of Room 12253 - 82'6 - Area 4

Hatch FT Tube

Place Concrete on Stair Platform Base & Cure - CWS PDC 79-3A
Place Concrete for Interior Walls in Area 4 Lines I & J2 — Aux - EL 66'6n

Place Concrete for Lower Mudmat - EL100'0n & 9west M-8 Mix L3

Place Concrete for Interior Wall at Line 7.3 - Area 2 — Aux - EL 82'6
Place Concrete - CA20 Area - D - EL 82'6 to 90'6"

Place Concrete for Lower Mudmat — EL100'0" subArea 6south & 4 M-E - SOUTH

Place Concrete — Wall at Line N 1 to 4- EL 82'6- Area 6

Mix L3

9

9 16

9
9 7 16
9
9 16

17

16
16

16

6

6

10/26/2016

6
16

6

9 16
9 6
9

9
9

0
0
-5

0
-5

-2
-5
-4
-4

-5

7

1

0
1

-5

-22
-13

-20

0
6
-2

-7

7
-2
-35
-2

0
-35

5
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Unit 2 A 3 Tracking Mi estones

Item Description

U3 Milestones 90 Look Ahead
58 U3 3CCSB090XX803D

59 U3 3CCAU066XX10329
60 U3 3CCAU092XX159

61 U3 3CCSB087XX030

62 U3 3CCSB098XX808C

63 U3 3CCTB100BL1039
64 U3 3CCT8100BL1040
65 U3 3CCSB090XX804D

66 U3 3CCAU100XX13012
67 U3 3CCAN096CE261

UZ & U3 T Milestones

Place Concrete - Shield Wall F1 Inside Wall to 7.3 Line — EL 90'6 to 98'ast Side
Place Concrete for Interior Wall at Line J4- Aux — EL 66'6" Area 6

Place Concrete Floor for Room 12463 - EL 92'6 — Area 6 — CA20
Place Concrete — Shield Wall — E1 & E2 - EL 87'6 to 96'6 est Side
Place Concrete -Outside Wall 7.3 Line to Az 142- F1- EL 92'6" to 98'ast Side
Place Concrete for Lower Mudmat — EL100'0" subArea 1 & 3west M-G Mix L3

Place Concrete for Lower Mudmat - EL100'0" subArea 2 & 3east Mix L3

Place Concrete — Shield Wall F11nside Wall 7.3 Line to Az 155.1- EL 92'6 to 98'ast
Place Concrete Wall Line L to - El 100'o 117' Area 1

Place Concrete - Ductbank Risers - CL 4.1-12'o CL 9+10'.5" - Area 2 15 cu

Date (on

6

16
16

16
6

Var to Last
Week

-6
-2
-7

0
0
-2

-2

0
0
0

CONFIDENTIAL
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Sch d M't'g t'tr t g'chedule

Miti ation Strate ies

Risk ¹ 1405: Mechanical Modules Fabrication and Delivery
a) Issue Owner: David Oliver III

1) Confirm schedule for shipment.
2) Provide augmented labor to mechanical modules fabrication team — Bids are being reviewed, scheduled to be awarded mid to

late august.
Risk ¹ 146S: U3 CA01 Trailing Unit Assembly and Set

a) Issue Owner: Chris Dahlberg
1) Armstrong, Staff 7 Additional fitters to stand up night shift, - No additional fitters needed, risk mitigation complete. 8/02/2016

Risk ¹152S Shield Building Tension Ring / Air Inlet Fabrication and Delivery
a) Issue Owner: Tim Lorentz

1) Authorization to proceed issued 3/10/16
a) Fabrication drawings — in Process

Risk ¹1535 Shield Building Roof Fabrication
a) Issue Owner: Tim Lorentz

1) Fabrication Mock-up — 11/2016
2) Fabrication Start — 1/2017
3) First Delivery - 7/2017
4) LAR 74 Shield Building Roof Tension Beam, and inlet Changes; Submit to NRC 09/2016

Risk ¹1575 Shield Building SC portion
a) Issue Owner: Nathan Hardwick / Carr Ward

1. Sequence coordination (panel erection, Aux roof connections, scaffolding) from Elevation 149'-6" and up
a) Meeting to be scheduled for the Week of 8/25/2016

CONFIDENTIAL
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Sch d M't' Str t
Risk ¹1545 All SPL's Fabrication & Delivery

a) Issue Owner: Tim Lorentz
1) CND's

a) SPL 9/10 - CN D -7/31/16. - 10/12/2016
b) SPL 20/21 — CND — 7/31/16. - 9/9/2016
c) SPL 13 (beam) — CND — 9/2/16. - ROS 9/7/2016

2) SPT prepare installation sequence document for all SPLs.

3) Review of PVS delivery schedule with VCS Schedulers and align deliveries with CND — Weekly Meeting
Risk ¹ 1585 Shield Building RC Portion El. 100'o 149'0"

a) Issue Owner: Nathan Hardwick
1) Tiger Team meetings to resolve design, engineering, procurement, and installation issues.

a) Thursday at 1100 in 109 8 Conference Room 2.
2) Craft needed for night shift, 5 carpenters

Risk ¹1665 Annex Building Construction
a) Issue Owner: Woody Harrington

1) Unit 2 IE

a) Backfill Aux Wall 1 — Column I to N — EL 90'-6n to 96'-6" — Current: 31 October 2016
2) Unit 3 Backfill

a) Backfill Unit 3 to support start of Annex sumps and foundation mat - Current: 31 Dec 2016 CND:

CONFIDENTIAL
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HLD Sched
Abbott]r ID

scwlcn"oxxxcds Us- ce20- Inmn Untsgtng 0 rcp DPAag-td

Aug ga Aug 15 Aug Aug.g Sep 05

S S ht 7 W T F S S ht 7 W 7 Fr S S M T W 7 Fn S S OO 7 W 7 Fn S S ht T VV 7

tcnnvcx oxxxc99

SCCAUOOOXXSIS

us- cA«0- Ietok vp Iuggng m 5A I d I 1&«(rtd
2

;MMI Leo 5«1 6Algn sLDAIMinmm I 12&«9-16
5 2- cA"0 Spatula Omen e On

Batmrm 92 66'6

JCWIM.OXXXC129

SCMTBXXXCD539

SCMTBXXXCOOSSO

0 JmncTlobxxtod

US- CA«0- CDRtg CA".0

PMI Rig 6 Snt Ltnem concenntr
Attttnrtfrcntmenae A

gPIJI Rg 5 Sel (mern Ame«mtt
Cnntmuer. 5

;pMIRS55MLonNconc JMr
aummttfr cence uet - c

SOIUppt Shmobtomextmmoip
CODSmtmr . A

30epmp5103 atl1xamtnnAma.
Rnaam Vb W «CeIAIOI( Ot Tora)

IDA«ptd
OSAag

le'AI(rid

SDA«g-16

St+I(rtd

024e 16

10 2CMCTIOCRX ISO ;BLRA]LOS Set 6 Align Rebate betmt- 02 «ep 16

BL 100(%4 Jwg (Ptom Itorttnnml 10

vnntmt 5etng)

99 SCMT5XXXCOOSOI Sel 0ppe'rmfttatme At tetnntfr
catoeraer . 5

02. 63 '16

VCS HLD Lift Plan Schedule Data Date DB-Auy-95
Dale: OB-Aug.t 5
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OCC M f r th TIIII'e k
OCC — Conference Room 1 Schedule for the week of 2016

n of the POD

RC Meetin

IE Su from TB BOP

rement Status Meeti

SUBJECT

2 r 6 gr 7 Concrete Placement I Readiness Review
urbine Buildi Construction: Three Weeks Look Ahead

ield Build Meeti
Week Lookahead

TIME

9:00

10: 30

10:30

10:30

13:00
14:00
14:00
15:00

MON TUE WED THU FRI SAT SUN

X X X

OCC — Conference Room 2 Schedule for the week of August 8, 2016

PMO — POD

VCS Senior Staff Meeting

SUBJECT TIME

6:4S
8:00

MON TUE WED THU FRI SAT SUN

Design Completion BOP

Scheduler Roundtable
Containment Vessel Cover "Top Hat" Meeting
Laydown Planning
Unit 2 Shield Building RC01-RC02 Concrete Placement Integrated Readiness
Review
U3 CA20 (Areas 1&2) Integrated readiness Review
Grout RV Supports Internal Readiness Review

10:00
11:00
11:00
11:00

13:00
13:00
15:00

CONFIDENTIAL
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OCC M t' rth W k
OCC — Conference Room 3A Schedule

SUBJECT

CPT-WorkPa Planners Wee Brief
CPT - An AU Turbine Wee Brief

ee Staff Meeti — ICPT

CPT - Material Re U ate
1 Look Ahead & Pa r Closure

I schedul Meeti
MW Class and Introduction to Documentum
re Protection
AC Coatin M

re Protection Permananent
Is Ma ent M

CPT - Turbine Field Routed Commidities Model Review
urbine Generator Center Line Erection - Subcontract

Construction
Schedule Revision

TIME

6:00
6:00
7:30
8:00
8:30
9:00
9:30
10:00
10:00
10: 15

10:30
12:00
13:00
13:00
14:15

MON
x

for the week of 2016
TUE WED THU FR I SAT SUN

OCC — Conference Room 38 Schedule for the week of Au ust 8, 2016
SUBJECT

nvento Team job Safe Anal sis Close
nvento Meetin
CP New Item Review Meetin

NSSS Ma'or Com onents Meetin
ICPT Turbine Building Plan Reviews

Mod elin Overview
8 U2 Under round Status Meetin

Discussion on Charpy/Lat Exp. Testing embeds attaching to ASME
U OltS

ICPT - Annex Model / Schedule Review

TIME

6:00
8:00
10:30
10:30
11:00
12:00
13:00

13:00
13:00

MON TUE WED THU FRI SAT SUN

CONFIDENTIAL
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OCCM et' rth 'W k
OCC — Conference Room 4

SUBJECT

8iG — PMO

giG Mana ment Meetin

odules Meeti

0 Construction Meeti

Schedule for the week of
TIME MON

ALL DAY x

8:00
10:30

10:30

2016
TUE WED THU FRI SAT SUN

x x X

OCC — Conference Room S Schedule for the week of August 8, 2016

Fragnet Processin

Site Layout Changes

SUBJECT TIME

13:00

13:30

MON TUE WED

x

THU ~FRI
x

SAT~ SUN

Mechanical Modules Weekly Status Meeting
Parking Lot 3 Schedule for the week of August 8, 2016

12:00

CONFIDENTIAL

Piupliuuirr:uld ( uundunull infnimnunn

WEC SCORS 000342



ELEC
TR

O
N
IC
ALLY

FILED
-2018

D
ecem

ber6
2:02

PM
-SC

PSC
-D

ocket#
2017-370-E

-Page
19

of42

C tr ct'rk
Nuclear Island Unit 2 Shield Wall

8
C

D

E.

F.

A. Shield RC-04A - 9/17/2016
1) Welding Indication found in EPA block Group 6/7 — Repair in progress.
2) VSG-CE01-GEF-000098 Embed drawing discrepancy - 8/30/2016

Shield RC-OSA — Az. 151.8 to Az. 182 — Elev. 100'o 109' 10/28/2016
Shield RC-01- Az. 340 to Az. 343 — El 100'o 117'Place with RC-02)

Shield RC-02 — Az. 343 to Az. 53 — EL 100'-0M to 117'-6M 8/15/2016
MSFW Weldment Placement-After RC02
Shield RC-03-Az. 96.9 to Az. 151.8 — El 100'o 107'BD (Work Suspended)

1) Identified E&DCRs for Doors that need changes.
2) VSG-CR01-GEF-000366 — RC03 Formsaver below Equip. Hatch - need date is 08/10 — TBD

3) VSG-1230-GEF-000032 — J-1 El 100 - 105 Optional Hook CND — 8/22 — TBD

4) Material
a) D05 — Equipment Hatch - Energy Steel building all 4 embeds - issued to the field — In process
b) Personal Air Lock Door- Half Moon-On site being received - 8/8/2016
c) Blast Door — D02, embed is in the weld shop

G. Shield RC-06 - Az 350 to Az 53 - EL 117'-48 to 135'-38 - 11/18/16
1) Lar 90 resolution — TBD

2) VS2-1208-GEF-000003 — RC06 PCS Block Out - need date is 08/17 - 8/25/2016
3) APP-1040-GEF-016 — Fin Floor Connection to Shield Wall at 117' Tied to Lar 90 PAR - TBD

4) APP-1040-GEF-015 - Hold on Fin Floor Connections to Shield Wall at 117' Tied to Lar 90 PAR — TBD

5) DCP 5012 — Pipe re-route in shield wall — (eFIN 13147) archive 8/5/2016 + 8/8 Xfer to AP1K docbase + 8/9 TDL to Laurens
6) Feed Water Bellows, Loops 1 & 2 (On site need date 01/17/2017)

28 .2 MI n dp dpp 811,8~282828
b) Manufacture of new and Delivery Date — TBD

H. Shield RC-07

1) VSG-CE01-GEF-000101- Missing Embedment Detail TBD

I. Beyond Course 4
1) APP-1208-GEF-266- Fabrication and Installation of plates are on hold until the pending changes due to Open Items DI-OI-042279, Dl-Ol-

042280, Dl- 01-042281, and Dl-01-042286 are resolved. (eFIN 13810) 8/17/2016

CONFIDENTIAL
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C tr ct Wrk
Ros PMIP3%

~PEIElllll'tttt )FIIIDR

444 4II3 4)+
~ I

t Zi4OT44LL ~3
PhiSIheo4S

~ST44L1. Goov~owa

Zt4 STRLI- R'EISI4R
AT P32I34t Paar t,g er FeamS RwneWaa

8(e
I

X'HQAU- RESRIL RC+l

I
I

I

1

I
,I

I

I
I

J YS

~h

RsYRLL ELELTaicRL $@fAgr4oos Tfl

I

ihq

1

1

, FWRL gC. PLRC.F

C

8liS

I

I

ass.oILog gt4S oooo'

t
1J

CONFIDENTIAL

t'»&P»CIJI 7»»d ( (»gati I»it|»I Intolil»lltoll

WEC SCORS 000344



ELEC
TR

O
N
IC
ALLY

FILED
-2018

D
ecem

ber6
2:02

PM
-SC

PSC
-D

ocket#
2017-370-E

-Page
21

of42

C tr ct'rk
RC43l/02. dew.aaTE.

PLIlc.atua T

3rauludL auuaa TTOOa

3S Tu oloaua;~-O
'I

a la+jan
arnra aar

ST 0 CINuliFOSO &OTO4-

rammuloa Suuuoju 3 RCSRR RO03 RKOOR RCul3

pi~i.uta rlauu gR T,STau.laja

RIS 3aOSTOIL Taala, VICS3 TOOOTROR

RSOOIFFTalop vlslacb Rsaaa KR ROITR stu330s
BIROTOI CSOSCI I Eq HOTOI aoaSSS

.J Sly
TkF

SRT amTruuu
la RS.ZO Tol3

Iog/

tb& «

Q- Fima SRT amSSOS Fuuja ISC 3alSR FLRCR
Sloui Puuo Caau COOCOSTTI

RC.OSR(Cr Ni ROOSRIR
q

-
RC;OSOJR

Cuoa sToala claoul aiaTIRc
CaaouaSTE. FoomuOuur RO O'S OIO

Rc'03IIIR OCR
Ijo OORIa

frajag qiana~ Clma
"Taocla

Q . 'R OTjoal Ia Ca'O'ojjcaaTO
ROT OTSuouo Sg 33Tual Iau 'ISTao uau

4fR3 Taljjujauuul
l.3 Tu ol. LOIL

3C

PIOICR COareNTR

Framj. NC RCMR Iroruua

RIO'CSSOT:

Vso.Caol-CaT-00033) qil3»
I
I

ala.Sow'au

Cuo Isluua COT~(RSTIRCR IilS3jaL(ulICI RST Q
VSS ISSa S» OOOOOO RFR"IT Ca&S T BR'a RCCIRR

TIE Rla RIIII 1IHo
a I I

I I
I

I
I

I
I

TIIO
I
FF 13

I

a

I
I I

) I I

TIIR 3RSROL RRRRR RC ooa t &STalL tmsans f
oaauwoaIO

RC." Cjfl
PLRC.EmKooT

CONFIDENTIAL

I'nrpr r ala ri:rn I ('onli imrlra I in for ma iron

WEC SCORS 000345



EL
EC

TR
O
N
IC
AL

LY
FI
LE

D
-2
01
8
D
ec
em

be
r6

2:
02

PM
-S

C
PS

C
-D

oc
ke
t#

20
17
-3
70
-E

-P
ag
e
22

of
42

CONSTRUCTION
A. Layer 6 & 7 East - Placement Date 8/15/2016

1) Install rebar — 8/06/2016 (Layer 6 & 7 East)- 2CCCT084XX8916

B. Layer 8 & 9 West El. 103'0"— 11/23/2016
C. Ring 2 Outfitting

1) 5PLs

a) SPL 30 on site (Missing attachment lug — ROS 8/16/2016 )

b) SPL 32 In Process
2) FIVAC Ductwork

a) Area 4 - working 16/21, need M250 support before install rest of duct (5 Drop Pieces Remaining)
b) Area 2 - working 6/15
c) Area 1-working 14/21, need M251 support before install rest of duct (7 Drop Pieces Remaining)

3) Electrical Supports
a) Fabricate electrical supports — 10/19/2016
b) Install electrical supports - 11/11/2016
c) Install conduit & Trays — 11/18/2016
d) APP-ECS-GEF-850092 needs approval to allow purchase of labelling materials. 8/16/2016
e) Inspection plan SE225020- Need QC to complete revision of IP to allow Raceway Support Installation

4) Outfitting and Center of Gravity for CBIS Lift Plan
a) Provide COG Calc by 9/1/2016.

CONFIDENTIAL
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C t 'C tr Ct'E W rk
Nuclear Island Unit 2

CONSTRUCTION (Continued)
D. Room 11207 (Accumulator 8)

RM11107PI in WorkParka aa

WORK PACKAGE

52-PXS-POW-800020
52-PXS-POW-800002
52-PXS-POW-800026
52-PXS-POW-800024
52-PXS-POW-800016

52-RNS-POW-800000
52-PXS-POW-800010
52-PXS-POW-800005
52-PXS-POW-800009

STATUS

QE~~
ACC

IQR

IQR

IQR

In Process
COMPLETE

COMPLETE

COMPLETE

COMPLETION DATE

8/06
8/06
8/06
8/06

QE

8/06
8/06
8/06

COMPLETE

CONFIDENTIAL
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C tC tr ct' rk
Nuclear Island Unit 2 Containment Internal

ENGINEERING
1. (Layer 6E) — VS2-CR01-GNR-000481 — CA01 44 Spacing Issues - 8/09/2016
2. (Layer 6E) - VSG-CR01-GEF-000367 — VS2/VS3-1110-CR-611 top plan - TBD

3. (Layer6/7E) -VSG-CC01-GEF-000292-Hold-MixE(Alt) MassConc Temp. -CNDB/8/16 — TBD

4. (Layer 6/7 E) — VS2-CC01-GEF-000136 — Layer 6 & 7 East 70F Max. Temperature - TBD

5. (Layer 8) 13675 ¹9 type 3eg Clashes with CA011nner Wall Plate APP-1110-GEF-158 — 8/12/2016
6. (Layer 8) 13679 Rebar Cage missing top Reinf. - 9/02/2016
7. (Layer 8) 13677 ¹9 Type 3EA Clash w/ CA02 — 8/30/2016
8. (Layerg) 13678 ¹9Type3EAClashw/CA02 - 9/02/2016
9. (Layer 8) 13676 PL MK P23 & P35 Clash w/CB24 - 8/10/2016
10. (Layer 8 E) -VSG-CR01-GEF-000350 — Rebar Clash Maintenance Hatch - (eFIN13994) — 8/15/2016
11. (Layer 8 E) - VS2-CA01-GNR-000454 — CA01 LC Bottom Cap Material — 8/19/2016
12. (Layer 8 & 9 W) - VSG-CE01-GEF-000099 — West SG Lateral Anchorage Embedment - 8/12/2016
13. (Layer 9 W) 13681 Layer 8 — 8/26/2016
14. (Layer 9 W) 13682 Layer 8 — 9/13/2016
15. (Layer 9 W) 13687 Rebar Item - 9/27/2016
16. (Layer 9 W) 13688 Rebar Item - 9/20/2016
17. (Layer 9 W) 13690 Rebar Item - 9/20/2016
18. (Layer 9 W) 13683 CA03 Rebar Beams Clash w/CA03 Legs - 9/13/2016
19. (Layer 9 W) 13684 Drawing Error: APP-1110-CR-809 & 810 — 9/24/2016
20. (Layer 9 W) 13685 WLS-PLW-57T Clash with ¹11 Rebar Fabric — APP-WLS-GEF-270 - 8/09/2016
21. VSG-CR01-GEF-000339 Shear Friction Dowels w/ opt. CJ - (eFIN 13656) - 8/19/2016
22. Ex Core Junction Box EQ Testing Issue, PO 132177 EJ01.01 - 8/31/2016
23. VSG-CAOO-GEF-000067 — LP Base Metal Deviation Allowance - 8/15/2016
24. (Layer 11) - VSG-CR01-GEF-000335 — 107'-2n Floor Rebar Welding - 8/12/2016
25. (CA01) - VS2-CC01-GNR-000396 — Layer 6A TOC Above EL. 98c0 - 9/13/2016
26. (CA01) -VSG-CR01-GEF-000353 — Type 5NACA01Development Length (eFIN 14016) - 8/15/2016
27. (CA01) - VSG-CA01-GEF-000083 — Refuel Rail - Embed bottom weld - TBD

28. (RCL Piping) - VSG-MV01-GEF-000002 - Installation Hold CAPAL 100377138 - 9/05/2016
29. (CA03) - APP-CA03-GNR-850197 SMCI Form Missing M&TE Information — 8/12/2016
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Nuclear Island Unit 2 - CA01

A. Construction
1. Place concrete in lower section of CA01- 9/27/2016
2. Place concrete in upper section of CA01- 10/31/2016
3. Install OLP's in East SG- 9/21/2016
4. Install penetrations in East SG- 9/21/2016
S. EnviroVac to video inspect inside CA01- Start 8/08/2016

B. Work Packages
1) VS2-CA01-MLW-800003 - 8/10/2016
2) VS2-SGS-MLW-800004 — 8/16/2016
3) VS2-CA01-MLW-800005 - 8/11/2016

CONFIDENTIAL
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Reactor Vessel Set — 9 2016

A. RV Support Installation -8/30/2016
1. MRI Installation- In progress — Complete 8/27/2016

2. Complete RV Lift Plans and Route for approval-(Draft Complete & in review) 8/09/2016

a) VS2-MV01-VHH-800000 — Lift plan to relocate RV & Skid- 8/09/2016

1) VSG-MV01-GEF-000003 — Input for RV/Jskid relocation - will be replaced by APP-VH01-GEF-151 - 8/08/2016

b) VS2-MV01-VEH-800000 — Lift plan to Upend and installation of RV - 8/09/2016
3. RV Support Dowel hole drilling - in progress (11 holes drilled)

a) APP-SS30-GEF-064 RV support thread pitch diameter resolution — TBD

b) Dowel hole tapping on hold pending E&DCR

4. Pete Gould to develop action plan for RV installation - 8/09/2016
S. VSG-MV01-GNR-000001- Reactor Vessel Calculation Errors (CAPAL 100377138) - TBD

B. Post Set RV Alignment and Thermal Plate Installation

1. RV Temporary Support vendor fabrication and delivery to the site (CES) 8/19/2016

C. IHP Activities

Other NSSS Ma'or Com onents
A. Steam Generators (Lift, Set & Align-S/G¹2) — 12/03/2016

1. Return machined bracket from vendor - 8/19/2016
2. Complete machining lower lateral bracket - 8/07/2016
3. Start prepping A intermediate lateral — 8/04/2016

B. Accumulator Tanks

C. Pressurizer (Lift, Set & Align) — 3/30/2017
D. Core Make-up Tanks (A8 B-2/27/2017)

E. RCL Piping

1. Perform scans on RV Nozzles for RCL Piping Installation- 8/11/2016

a) Lift tent & remove front cover — 8/08/2016

b) Remove nozzle covers & start internal scan - 8/08/2016
F. Procurement
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LAR-81

7/19
Issue Rev 7 Draft Pkg

Westinghouse licensing ~
SCE&G Review ~

a

Draft g Provide g

Resolve Comments 7/2g
Westinghouse

3/13
~ Southern Nudear &

g SCE&G Accept in
a Sharepoint Database

Route
Submittal

SCE&G Request 8/10PAR to Nlsu

SCE&G Process
lAR a NRC Accept lAR

Submitt to NRC 3 and Approve PAR

7/22

Initiate / Write
0CP 5762

Review / Approve
DCP 5732

I

I

Areive I

DCP 5732

Westinghouse
8/20 g/29

7/19 7/22
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Nuclear Island Unit 2

Auxiliary Building
Construction

A. R251 Set — before 10/28
B. Line I, from Line 10 to 11 & Line 11 from Line I to L-9/8, IAR 90

1. Install rebar, embeds and form savers - TBD

C. Line 11, El. 100'o 117'ine L to Q - 10/26 — Missing 7 Embeds
1. form savers (Line L to Q) — TBD

D. Line J1, El 92'-6" to 107'-2" — 9/29
E. Line 5 — El 98'o 105' 8/31
F. Room 12258 Concrete Floor — El 74'-6" — 8/09
GL Area 1 Floors El 100'- TBD — Missing 48 embeds, 3 pens

1. Install Piping and Drain Hubs - 8/26
H. Area 2 Floors El 100'- TBD — Missing 57 Embeds, 3 pens

1. Install ledger angles Line — 8/11
I. I

— Line 1 to 4 — TBD — work stoppedin field until truck door embeds arrive-11/18/16
J. Line N - TBD

1. Align CA20 Wall, El 105' 117' TBD — follows CA20 woli alignment
K. Room 12306 Precast Floors — Missing embed (li — rebor has been fabricated onsite
C Room 12152 — Set PSS-MS-01 - TBD — follows resolution of RM12152 floor sloping

Materials
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Nuclear Island Unit 2
Auxiliary Building
E~nineenn

1. (J1) VS2-CR01-GNR-000472 - J-1 wall rebar couplers at elevation 100' 8/8
2. (J1) VS2-CR01-GNR-000480 — J-1 wall bump-out plates — TBD

3. (J1) V52-CA20-GNR-000688 — Studs interference — TBD

4. (J1-Wall) VSG-CC01-GEF-000294- J1 & J2 Wall Concrete Mix E Request — 8/22
5. (J1 Area 4 El 105') VSG-CC01-GEF-000293 — 105-110 Construction Joint Change — (CND 8/31) — 8/31
6. (Line I, 10to11) VSG-CR01-GEF-000349 - Hold on I-Line Connection toCA41finned floors EL 117'-6e - TBD(LAR90)
7. (Line 17.3 to 10.8) APP-EFS-G EF-850011 — Comm Pens - (CND 6/27) - 7nra9 8/10
8. (I Wall 10 to 11, 11 Wall I to L EL 100') VSG CR01 GEF 000318 - EL 117'-6n Area 2 Floor Hold — TBD
9. (5 Line) APP-1200-GEF-884 - Hold on 5 Line Concrete Pour - pending CAPAL 100367337-(CND 7/28) PCC - 8/24
10 (11 Line L to Q) APP-1230 GEF-567 — To remove one embed from fab hold APP-1200-GEF 870 - 9/1
11.(11 Line L to Q) VSG-CE01-GEF-000096 — Overlapping Embeds — (CND 8/18) — 8/18
12 (set PSS-MS 01) VSG-1210 GEF 000018 — RM 12251 Floor Sloping- TBD — CAPAL CA required
13.(Rm's 12203-07) V52-SS01-GNR-000433 — Beam End Condition — CND 8/9
14.(Rm's 12202) V52-5501-GNR-000436 — Beam End Condition — CND 8/9
15.(Rm's 12203-07) V52-5501-GNR-000434 — Exposed Slotted Holes — CND 8/9 — 8/11
16.(I-Wall 4 to 5) — VSG-CE01-GEF-000097 — I-Wall Doorway Embed Clash — (CND 8/19) — 8/19
17. (J2 — El 107'-135') VS2-CR01-6NR-000473 - J2 to CA20 Coupler Misalignment — 11/3
18.(J2) VS2-CR01-GEF-000173 — E&DCR for J-2 wall not referenced — 8/30
19.(J2-WALL) VS2-CR01-GNR-000477 — Misalignment of couples on CA20 EL 92'-6n to 107'-2n — 8/11
20.(Rm's 12155, 56, 58) V52-AX01-GNR-000020 - Coatings - Flame Spread/Critical Radiant Flux Testing — 8/15 Vendor data: issue — 8/31
21.(Rm's 12162, 63,64,65,66,67) VS3-AX01-GNR-000003 - Coatings-Critical Radiant Flux Testing - 8/15 Vendor data: issue — 8/31
22.(General) VSG-CR01-GEF-000351- Bend Pre-Cast Stirrups for Rebar Installation - 8/5
23.(Rm 12152) VS2-CE01-GNR-000219- Post Install Plates in RM 12152 — TBD
24. (Mechanical) VS2-WRS-GEF-000086 — Spool modification — CND 8/5 — 8/12
25.(Mechanical) V52 WRS-GEF-000087 — Spool modification — CND 8/22 — 8/12
26.(Rm 12152) V52-PSS-GNR-000001 — Pipe Bends to Couplers — TBD

27.(R155) VS2-CE01-GNR-000259 — R155 Anchor Bolts — TBD

28.(KB10) VS2-KB10-GNR-000020 — KB10 SS Blocks — TBD

29.(KB10 & KB13) VSG-1200-GEF-000055 — Change KB Pump Bolts from CS to SS- TBD
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Nuclear Island Unit 2 — CA20

A. Construction
1. Floor work sequence after LAR 90 / PAR release

a) Room 12563 — Spent Fuel Pool — In progress
b) Room 12463 — Cask Loading Pit

c) Room 12262 — Pipe /Valve Area
d) Room 12363 — Monitor Tank 07A

e) Room 12269 — Pipe Valve Chase
f) Room 12365 — Monitor Tank 07B

2. Room 12564 - Fuel Transfer Canal — NOT LAR 90/ PAR — requires separate E&DCR — 8/31

B. Engineering
1. VSG-CA20-GEF-000090 — Room 12262 top mat rebar — 8/12/2016
2. (Rm 12563) CC Hold - APP-CA20-GEF-1488

3. (Rm 12463) CC Hold - APP-CA20-GEF-1484

4. (Rm 12262) CC Hold - APP-CA20-GEF-1485 - CND 8/26/2016
5. (Rm 12363) CC Hold - APP-CA20-GEF-1491

6. (Rm 12269) CC Hold - APP-CA20-GEF-1487

7. (Rm 12365) CC Hold - APP-CA20-GEF-1489
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Initial Energization — 6/13/2017
Critical Paths

1. A~nnex Sulldl — Area I Room 40310, 403D9,40308, 4D307 — 100'o 117 A',rea I & 2, 117'o 138' R oma 40411,
40410, 40413 8 40414.

2. ~See 9 III MSE wall THSS Tu & T tl 0 —
I

A. Construction
1. Annex Building -Area 1 8 2 — (See Annex bldg. Procurement Slide updated 8/02/2016)
2. Subcontract — UC Synergetic - THSS work — Mobilize 9/27/2016 — Complete 4/19/2017
3. Grounding calculation complete, follow up recommendation from Enercon and Randy Duval (SCANA Substation

Engineering) Bo Thompson - Deviation approved 8/04/2016, TBD on PO
4. Fire protection (detection and suppression) system — Review procedure for compensatory procedures and fire

responders — 8/26/2016

B. Procurement
1. Needed equipment

a) Switchgear — Vendor Delays 10/16/2016
b) Breakers — Vendor Delays 8/17/2016

2. Contract ¹ 1641 - Isolated Phase and Non-segregated Bus Duct work Install — Owner assigned Scott Davies
a) Issue Contract — 8/26/2016 - sole source

C. Turnover and Commissioning
1. Turnover — Implementation of Maximo — Tony Boone — 11/7/2016— (See Emergent Issue ¹79)
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MAB

A. Unit 3 CA20 Sub-Assemblies 1 & 2:
1. Engineering:
2. Construction:

a. Sub-Assemblies 1 & 2 Ready for Hook: 6-Aug-16
b. Deese,40 ft. Synthetic Sling Repair ROS from I&I, 10-Aug-16 (Pursing expediting)

B. Unit 3 CA01 Assembly:
1. Engineering:
2. Procurement:
3. Construction:

a. Ready for Hook: 13-Dec-16
b. P16.03.18.01 — 132177-SS01.05 RA External Connection Plates for CA01 38, TBD

C. Unit 3 CA20 Sub-Assemblies 3 & 4:
1. V53-CA20-GNR-000052, North Wall Spent Fuel Pool, Disposition: TBD
2. P16.02.01.02 — 132-5501.03 R34 Leak Chase Channels, 8/19
3. P16.02.05.03 — 132177-5501.44 RO Stainless backing

D. Unit 3 CA03:
1. Hamm, Deliver Ship-in-Place Lisega PXS Supports, 15-Sep-16

E. RIMS, Process Transmittal 080416 in support of CA01 07 Lifting Frame Fabrication.
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Mechanical/Floor Modules

C tr ct Wrk
Unit 2 Aux. Building & Containment Modules

A. KB33, RFH: TBD (Pending structural material for module rebuild; tracked on Procurement slides)
KQ22/KQ23, RFH: 10/14/16

1. (Working) Complete Installation of Structure, Supports, and Doors, EF: 09/07/16
2. (Working) Complete Outfit of Piping and Components, EF: 10/08/16

C

D

E.

F.

CA32/CA36
R219, RFH: TBD (Pending structural material for module rebuild; tracked on Procurement slides)
R251, RFH: 09/02/16

1. (Working) Rebuild Pipe & Ductwork, ETA: 08/30/16
R261, RFH: 09/27/16

1. (Working) Cannon Sline, Sandblast & Paint, ETA: 08/06/46 08/14/16

Unit 3 Aux. Building First Elevation Modules
G. KB04, RFH: 08/13/16

1. (Working) Complete Assembly of Module KB04: Piping & Structural, EF: 08/12/16
KB14, RFH: 09/08/16

1. (Working) Outfitting of piping and equipment, EF: 09/02/16
KB15, RFH: 08/31/16

1. (Working) Perform Rework & Complete Module, EF: 08/26/16
KB16, RFH: 09/08/16

1. (Working) Perform Rework & Complete Module, EF: 09/02/16
2. APP-VWS-GEF-850091 Hold pending implementation of DCP-5295, change in piping, etc on KB16

R155, RFH: 10/19/16
1. (Working) Cut, Prep, Fab, & Assemble Structural Frame, EF: 08/20/16
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